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RRR Objectives

e Closure of CSR action items

 Demonstrate readiness to deliver the system to ESDIS for support of
Mission Systems test and simulations activities
- Provide Acceptance Test status
- Document liens against the FOS Release B system

 Demonstrate that the system has successfully completed the
Physical Configuration Audit and the Functional Configuration Audit
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FOS Release B Documentation
Summary

CSR
v Operations Tools Manual - DID 609

v Version Description Document (draft)

v Test Procedures - DID 322/411 (red-lines)
RRR

4 Programmer’s Manual - DID 612 (RRR+30 days)
v As-Built Specification - DID 305

4 Version Description Document (RRR+2 weeks)
4 Test Procedures - DID 322/411 (RRR+30 days)
4 Test Report - DID 324/412 (RRR+30 days)

4 Acceptance Data Package - DID 535 and FCA/PCA Audit Report (RRR+

30 days)

704-CD-004-001

DD1-4



FOS Schedule

See next page.
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1997

ID |Task Nanme puration| O[N[D[JJF[M[AJMJJIJIJA]sJo[N][D[IJF[M[A]MJIJI]JA]s[o[N][D|IJF[M][A[M]I]I]ATS
1 |cr ld ¢ 10116

2 Al Code & Unit Test 114c _

3 Al Integration & Test 64d _

4 A2 Code & Unit Test 168c _

5 Rel ease A TRR 1d ’ 8/7

6 A2 Integration & Test 112c¢ _

7 Rel ease A Dry Runs 33d -

8 Rel ease A CSR 1d ‘ 10/ 21

9 Rel ease A CSR Fol | ow up 1d ’ 11/ 7

10 Rel ease A AT 13d .

11 |Rel ease A RRR 4d ‘ 11/ 27

12 I V&V Testing 65d _

13 ECT-1 1d ‘ 1/ 22

14 B Code & Unit Test 228c _

15 B Integration & Test 158¢ _

16 |Release B TRR 1d ‘ 5/29

17 Rel ease B Dry Runs 58d _

18 |ECT-2 (Hardline) od ‘ 6/ 29

19 ECT-2 (RF) 1d 0 6/ 30

20 |Rel ease B CSR 1d ’ 8/ 20

21 Rel ease B AT 26d -

22 Rel ease B RRR (v2.0.0) 1d ‘ 9/2

23 |1V&V Testing 134c _

24 |NCC I/F Patch (v2.0.1) 1d 0 10/ 6

25 |Decenber Patch (v2.1.0) 1d ‘ 12/17

26 |ECT-3 1d ‘ 1/2

27 |March Patch (v2.2.0) 1d ’ 3/2
28 |EOS AM1 End-to-End Tes 1d ’ 3/2
29 AM 1 Launch 1d

0 6/ 15
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